oy o . / |
“xb " Approved For Relase ZOOZHMSSEWWWZSRSOOW §00716,2 RotiNG

 pam 19217 15 MAY 63 SECRET , 5 %
'NRO REVIEW COMPLETED - — ' %5

| 70 ¢ DIRECTOR
25X1A

FROW | | Mmm.mmw

acnion0SA (1~15) ROUTINE
INFO S/C C18)

TOR 2180Z 15 MAY 63 I///?W IN 76431
25X1A H ' ]

25X1A | | b cavE
(' CORONA/LANYARD
25X1A ATTNs

REF: WEEKLY TUX REPORT | |
PROGRAN STATUS REPORT FOR WEEK ENDING 11 MAY 1963, UNIT
SCHEDULE STATUS AS FOLLOWS IN REFERENCE TO PS-9040-6, PS-9040=11, AND
PS-9040-15, | . T |
uwxr 2/~ on SCHEDULE WITH SUBASSEMBLY srayus AS FOLLows:;‘

| S

(\ ; LENS TESTING = SPECIAL LENS TESTS OF HAPL-S ON THE MANN BENCH_, L
'Am: '1'0 BE commuan uwrn. WEDNESDAY, 15'“'MAY. o R
| FINAL ASSEMBLY AND TEST = WITH THE DELAY IN DELIVERY OF UNIT 4
A RESCHEDUL!NG OF T_HIS UNIT IS BEING CONTEMPLATED WITH A NEw ONc-DOCK i
. DATE OF 17 JULY. THIS WILL PROVIDE NEEDED ADDITIONAL LENS-ONLY
THERMAL TESTING TIME AND ALLOW BETTER SCHEDULING OF THE LENS FOR
DISASSEMBLY, RECOATING, AND REASSE#BLY,.
UNIT 3 - DELIVERED.
25X1A :
UNIT 4 = A’[‘l |0R ACCEPTANCE TESTING, TEST EQUIPMENT
DOGCUMENT NO. 2 :
NO CHANGE I¥ CLASS. @( 5 ‘ e
[0 DEGLASSIFi:D § ’ from ssterniie ,
CLASS. CHANGED TO: TS § € g SECRET R fomradiag aod
NEXT REVIEW DATE: 20/ : _ — dedasificsios |
25X 1 AUTH: - BB 102¢, soaesnueTieyN BY OTHER THAN THE 1SSUING OFFICE 1S PROHIBITED.  Cooy.Ne. \
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PROBLEMS WITH THE OPTICS OF DRT HAVE CAUSED A CONTINUING DELAY. A
COMPLETE REALIGNMENT OF THE DRT OPTICAL SYSTEM IS BEING CARRIED OUT,
TOGETNER WITH A DETERWINATION AND EVALUATION OF THE EFFECT OF ROOM
TEMPERATURE CHANGE ON THE DRT COLLIMATOR OPTICS. A SPECIAL TWX
REPORT COVERING THIS PROBLEM WILL BE SENT NEXT WEEK.
UNIT 5 - DELIVERED. o
UNIT 1 - DELIVERED.
UNIT 6 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWSS
OPTICAL BAR INSTALLATION COMPLETE:- HAPL-8, WHICH WAS PREVIOUSLY
IN UNIT 4, HAS BEEN INSTALLED., B
FINAL ASSEMBLY AND TEST COMPLETE
CHECKOUT TEST ON SCHEDULE. THE UNIT IS SCHEDULED TO GO TO THE

25X1A
LATE NEXT MONDAY OR TUESDAY MORNING.
UNTT 7 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOUS:
y LENS ASSENBLY BEHIND ONE WEEK «
N

OPTICAL BAR INSTALLAT ION BEHIND ONE WEEK
FINAL ASSEMBLY AND TEST ON SCMEDULE
UNIT § - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWSS
SCaN DRIVE AHEAD ONE WEEK .
METERING DRIVE AHEAD ONE WEEK .
FILM TRANSPORT AHEAD ONE WEEK
FINAL ASSEMBLY AND TEST AHEAD TWO WEEKS
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